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Capital Budget Summary 
 

State-owned Capital Improvement Program 
($ in Millions) 

 

Projects 

Prior 

Auth. 

2015 

Request 

2016 

Est. 

2017 

Est. 

2018 

Est. 

2019 

Est. 

Beyond 

CIP  

                

Academic Commons $10.552 $35.000 $65.820 $0.000 $0.000 $0.000 $0.000 

Total $10.552 $35.000 $65.820 $0.000 $0.000 $0.000 $0.000 

        

        

Fund Source 

Prior 

Auth. 

2015 

Request 

2016 

Est. 

2017 

Est. 

2018 

Est. 

2019 

Est. 

Beyond 

CIP  

                

GO Bonds $8.472 $35.000 $59.900 $0.000 $0.000 $0.000 $0.000 

Nonbudgeted Funds 2.080 0.000 5.920 0.000 0.000 0.000 0.000 

Total $10.552 $35.000 $65.820 $0.000 $0.000 $0.000 $0.000 
 

CIP:  Capital Improvement Program 

GO:  general obligation 

 

 

Summary of Recommended Bond Actions   
 

 

   Funds 
1.  New Academic Commons 

 

Approve. 

 

  

2.  SECTION 2 – Salisbury University – New Perdue School of Business 

 

Approve de-authorization. 

 

  

3.  SECTION 12 – Salisbury University – New Academic Commons 

 

Approve the pre-authorization for the 2015 session. 
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Performance Measures and Outputs 
 

 According to the fall 2012 facilities inventory, Salisbury University’s (SU) academic space 

totals 441,465 net assignable square feet (NASF), which includes 87,588 NASF of classroom space; 

112,468 NASF of teaching laboratory space; and 194,438 NASF of office space.  Exhibit 1 shows 

SU’s self-reported space deficiencies in fall 2012 and projected deficiencies in fiscal 2022.  SU 

currently expects to have space shortages in four of five space categories.  In fiscal 2022, SU expects 

to have 99,767 more NASF, or 22.6%, than it did in 2012, compared to a statewide public four-year 

institution average increase of only 13.2%.  Almost all of that growth comes from study/stack space, 

increasing from about 35,000 NASF to about 118,000 NASF.  As shown in Exhibit 1, SU still 

expects a study/stack space deficiency of almost 17,000 NASF in fiscal 2022. 

 

The Academic Commons will provide large amounts of space dedicated to classrooms, 

offices, and study/stack areas that SU needs and assist SU in meeting expected enrollment growth 

over the next decade.   

 

 

Exhibit 1 

Academic Space Surpluses/Deficiencies 
Net Assignable Square Feet 

Fall 2012 and Fiscal 2022 
 

 
 

Source:  Four-year Public Colleges and Universities Academic Space Surplus/Deficit:  Fall 2012, Projected Fiscal 2022, 

Maryland Higher Education Commission 
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Budget Overview 
 

While the fiscal 2014 budget bill had pre-authorized $59.25 million for construction of the 

Academic Commons in fiscal 2015, the fiscal 2015 budget bill programs only $35.0 million to 

construct the Academic Commons.  Additionally, while the 2014 budget bill programmed 

$38.25 million in general obligation (GO) bonds in fiscal 2016, the 2015 budget bill increases that 

amount to $59.9 million.  This is due to changes in redesign and the construction schedule. 

 

The design phase was to begin in January 2013 but did not start until April.  The project is 

currently in the design development phase.  Additionally, demolition was to begin in June 2013 but 

will begin in March 2014.  The overall construction completion date is three months later than 

planned one year ago, as it now finishes in December 2016.  This also contributed to the 

redistribution of construction and equipping funds.  Because of the new project schedule, no 

equipping is programmed to occur in fiscal 2015.  Overall the total project cost decreased from 

$107.8 million in GO bonds to $103.4 million.  Nonbudgeted funds remain at $8.0 million.  SU 

reports it has a signed memorandum of understanding for the $8.0 million, with a donor to fulfill 

SU’s portion of the project cost. 

 

When completed, the Academic Commons will provide a central hub for campus needs, 

including stack space, study space, assembly rooms, exhibit space, food areas, merchandising, and 

meeting rooms.  This will free up space in the existing Blackwell Library and the Nabb Center, as 

current collections are transferred to the Academic Commons. 

 

 The Academic Commons project includes the following components:  

 

 demolish Caruthers Hall in fiscal 2014 to create space on campus for construction of the 

Academic Commons;  

 

 construct the Academic Commons; and  

 

 at a later date, demolish or repurpose Blackwell Library and the Nabb Center.  

 

When complete, the Academic Commons will create new classroom and class laboratory 

space, as well as significantly increasing stack and study space on campus.  More than a traditional 

library, the Academic Commons will feature exhibition space, food services, and a lounge.  While the 

current library, built in 1956 and expanded in 1974, has no public restrooms on the ground floor and 

offers only five study rooms, the Academic Commons will offer about 38,000 NASF for study space 

and modern amenities for students, faculty, and staff.  Due to structural design issues, renovation of 

Blackwell Library was considered cost prohibitive, and the university will explore options for this 

facility at a later date.  The historical archives currently in the Nabb Center, which is not close to the 

other academic buildings on campus, as well as other governmental and historical materials that 

cannot readily be found in electronic format, will be transferred to a modern preservation facility in 

the new Academic Commons.  SU also would like to expand its traditional library collections in the 
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future, which is why stack space accounts for over 42,000 NASF in the Academic Commons, or 

30.7% of total NASF. 

 

Operating Budget Impact Statement 
 

Executive’s Operating Budget Impact Statement 
($ in Millions) 

 

 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 

      

Academic Commons                                                                                                                                                                                                          

 Estimated Operating Cost $0.00 $0.00 $0.465 $0.830 $0.618 

 Estimated Staffing 0 0 1 1 1 

 

 

According to the 2014 CIP, the Academic Commons will impact the fiscal 2017 operating 

budget by $0.47 million due to general costs for fuel and utilities, supplies and materials, and 

amortized equipment.  The delay in the project has reduced the operating budget impact in 

fiscal 2017, which had been about $2.0 million in the prior CIP.  Additionally, the last CIP had 

included 23 new positions to support the Academic Commons in fiscal 2017 and beyond, whereas the 

current CIP adds only 1 position. 
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Pre-authorizations and De-authorizations 
 

 One project, the completion of the Perdue School of Business at SU, has funds totaling 

$175,180 de-authorized, as the project is now complete, as shown in Exhibit 2.  There is 

one pre-authorization for $57.55 million in GO bonds for the Academic Commons in fiscal 2016 to 

finish construction and equip the facility. 

 

 

Exhibit 2 

Pre-authorization and De-authorization 
($ in Millions) 

 

Pre-authorization 

Project FY 2016 FY 2017 FY 2018 Reason 

Academic Commons $57.55 0.00 0.00 To complete the project. 
 

 

De-authorization 

Project 

De-authorized 

Amount Reason 

Perdue School of Business $0.175 Project complete. 

 

 
Source:  Department of Budget and Management, 2014 Capital Improvement Program 

 

 

 

GO Bond Recommended Actions  
  
 

1. Approve the $35.0 million in general obligation bonds for the construction of the Academic 

Commons on the campus of Salisbury University. 

 

2. Approve the de-authorization of $0.2 million in general obligation bonds for the 

Perdue School of Business at Salisbury University due to the project being complete. 

 

3. Approve the pre-authorization of $57.55 million in general obligation bonds for the 

2015 session for the construction of the Academic Commons on the campus of 

Salisbury University. 

 

 


